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Hot Action Items
N
O

PROJECT Point Person Status Due Date Results or Deliverables Updates/Issues

1 ED/FSA CIO Plan-Luigart/Hawald Hill Green 4/15/2002 Revised Workplan from ED CIO ED CIO reviewing draft plan and will provide 
comments.  Harry brought plan to 5/9 meeting with 
ED CIO.  They will continue discussion on June 6.    
Will meet on June 13.

2 Enterprise Architecture with ED Hill Green 9/30/2002 Approved Framework Report to the Information Management Working 
Group 3/27.

3 Executive Conference Room Feely/Sheh Green 8/15/2002 Completed Conference Room Received a proposal from Criticom.  AV Washington 
delivered requirements document.    Met with Steve 
Finch on April 10.  A conference with AV 
Washington occurred on Monday, 4/24.  AV 
Washington sent an updated requirements.  A 
meeting with Finch was held 5/17.  Next steps, 
schedule appt with Drapery Company.  Then, we will 
receive a proposal.    

4 VTC Conference rooms Shehata Green 6/30/2002 Completed conference rooms Estimated Milestone FSA facilities 6-30-02, ED-CIO 
7/30/02

5 Revise IRB/DSG approval and 
Review process

Feely/Allison Green 5/30/2002 New Release of IRB Guidelines Working with Dept on this and new Business Case 
Template

6 Operating Partner Pool Feely Green 4/30/2002 Final list of qualified vendors submitted to Management 
Council

5/7  Operating Partners were selected.  Currently in 
the process of notifiying vendors.  Will share with 
group 6/3.

7 Help Desk Services / Set up Shehata Green 6/3/2002 Operations / Technology Help Desk Application available to CIO; FSA needs training 
prior to full application launch on 6/3/02

8 Modernization Blueprint Feely Green 6/30/2002 Published Blueprint Blueprint completed by Mod Partner.  Awaiting final 
approval by Candy and approval to publish by Dept.  
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9 Enterprise ITR Initiative:  Creating 
Customer Solutions

Kuriatnikova Green 9/30/2002 Customer Solution Program IT Services, Innovations and eCAD staff have 
completed the Building Trust Workshop.  An 
implementation plan for rolling out Customer 
Planning has been developed and agreed to by 
ITRs.  Customer Plans for all enterprise business 
units will be complete by 9/30/02.

10 FY03 CIO Enterprise Services 
Allocation Strategy

Moore/Pesave
nto

Green 5/17/2002 FY2003 CIO Operations Budget 1.  Channel cost allocations for CIO related items, 
both those included (VDC & NSLDS) and not 
included (security/GISRA) in CIO's FY03 budget 
submission, forwarded to CFO and channel budget 
contacts on 5/3.  
2.  Steve Hawald to review comparison from VDC 
FY02 baseline budget ($54.1M) to FY03 request 
($58M) on 5/20.                                        3.Channel 
GM reviews to follow as necessary 5/20-23 in prep 
for 5/23 budget meeting.   

11 CSC/VDC Service Review Moore/Wilson Green 7/28/2002 Corrective Action Plan Gap closure due in July.

12 VDC/CIO Management Meetings Wilson, 
Moore, 
Snead, 

Jarmusik

Green Monthly Customer Input Beginning to schedule monthly meetings with GM's 
to review the May VDC cost reports.

13 Technology Update Hill/Snead Green 7/8/2002 Schedule and agenda Purpose is to visit with strategic IT partners and 
discuss future plans,. Still finalizing the list of visits.

14 Personnel Burton Yellow Fill Critical Vacancies Details contained on addendum
15 IWG Web Content Wadsworth Green 6/28/2002 Web Content Review - www.ed.gov Purpose is to refresh content that has not been 

updated since 02/01/01 to prepare for the redesign 
of the site for October 2002.  Each POC will be 
responsible for its own internal review and decision 
process (based upon the criteria set forth by the 
department), submit recommendations to the 
appropriate assistant Secretary for approval, and 
then submit to the department-wide change Review 
Board (CRB) by the 28th of June. 

16 FY 03 Budget Pesavento Green 5/6/2002 CIO Balanced Budget for FY 03 and FY 04 Current CIO FY03 budget submission to CFO has 
$300k discretionary surplus.  No current action 
pending results of 5/23 budget meeting.  

Audit / Compliance / 
Reviews

N
O

PROJECT Point Person Status Due Date Results or Deliverables Update/Issues

9/9/20023:06 PM Page 2 CIO Dashboard 



N
O

PROJECT Point Person Status Due Date Results or Deliverables Updates/Issues

1 IG ED GPEA Audit Roland Green 6/30/2002 Completed GPEA Audit Harry met with OIG on 2/22 and 3/1 to discuss mod 
projects.   Met with OIG and business units on 5/9.  
Report will be available by mid-June.

2 IG Continuity of Operations Audit Haldane Green Completed COOP Audit Tabletop completed.  Next meeting date unknown

3 IT / Financial Statement Audit Feely Green Completed NSLDS Audit There are 5 total audit findings.  Two were related to 
NSLDS and both have been addressed.  The other 
three related to FFEL. (3/13)  As of 5/22 Alexander 
transitioned responsibility to Feely for tracking 
purposes only.  CIO does not have any outstanding 
tasks relating to this audit.

4 GAO Personally Identifiable 
Information Audit

Feely Green Completed Personally Identifiable Information Audit Met with OIG concerning FAFSA - 2/19.  GAO held 
working group meetings with FASFA 4/4 and 4/5.  

5 IG Clinger Cohen Audit Allison Green Completed Clinger Cohen Audit Entrance meeting on October 24, 2001 and we 
provide a great deal of information.  On December 
31, 2001 the IG sent back questions / consolidated 
responses were sent back on January 28, 2002 and 
February 5, 2002.  Denise Hill forwarded more 
architecture documents on January 30, 2002 and 
held a follow up meeting on March 4, 2002 to focus 
on Enterprise Architecture.

6 IG GISRA Audit - Year 2 Boots Green 7/31/2002 IG portion of annual Departmental GISRA report VDC portion of GISRA audit began on 4/15/02 and 
is more or less complete, though no report is yet 
available.  The IG plans to issue an "action memo" 
soon, highlighting problems discovered.  As part of 
this year's GISRA review, the IG will be reviewing 
some major applications (CPS, COD, etc.) as well, 
but that work has not yet begun.

7 GISRA Reports to OMB Boots Green 4/30/2002 Quarterly POA&M Report; Annual GISRA Report In January, ED reported to OMB that FSA missed 
deadlines, with 5 items needing closure by 4/30.  
Despite additional items coming due by 4/30, FSA 
has only one item (CPS/MDE) which has a due date 
pushed back into next quarter.  
Next Rept to OMB: July 31

8 Review of Accenture Contract for 
FSA Blueprint

Feely Green Audit Report OIG is preparing draft report.

9 IG Survey of Enterprise 
Architecture 

Hill Green Decision on whether to proceed with audit IG currently in the survey phase.  Denise met with 
ED/CIO and IG;IG is aware that we are discussing 
integration opportunities. We will discuss at our June 
meeting with the IG STAFF.  
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10 MIT 3 Items should be closed Hill Green ?? Will be included in GISRA reporting. The  three MIT audits are: Security plans for 
applications; classification of data, and certification 
and accreditation. These audits will be included in 
the next GISRA report will be tracked thereafter via 
GISRA. 

11 GISRA Risk Assessments Boots Yellow   
{Time 

pressure 
and intra-
agency 
politics}

5/31/2002 Risk Assessments Booz-Allen-Hamilton (BAH) team completed VDC on-
site work on 4/18.  However, they now feel the IG 
scans and other information they were going to 
obtain from the IG may not be sufficiant so are 
negotiating with CSC for  a return visit.  BAH has 
completed visits to CPS, SAIG, Pell, NSLDS, DLCS, 
OCTS, IFAP, Debt Collection and PIC.  BAH will not 
have all reviews completed until mid-June (well after 
ED's 5/31 deadline) so ED is proposing to extend 
the deadline.  OCIO is still adamant that FSA will not 
be able to review and correct BAH reports.  By 
contrast, risk assessments done by FSA contractors 
(Servicing, Origination, PEPS) were  completed by 
5/31 and their reports have been reviewed and 
commented on by FSA Security; their final reports 
are done.  The business units are preparing 
corrective action plans.  

12 GAO - PBO Audit Feely Green Competed Audit Responses due to GAO by 4/16/02 - Freeman  
consolidated responses and met with Jeff Andrade.

13 OIG - Audit of Controls Over the 
Access, Disclosure and Use of 
Social Security Numbers 

Boots Green Completed Audit Entrance conference with Students, Schools, Policy, 
and CIO held on Tuesday, April 30.  Action is with 
the Channels.

14 OIG Audit for Service Continuity, 
ACN-A11-C0010 

Moore Green 8/31/2002 Completed Audit This is another review of FSA's DR and COOP.  
Audit completes the end of May, draft report the end 
of June and final the end of August

Key
Green On Schedule  
Yellow Minor 

schedule 
slippage / 

manageable 
issues

Red Significant 
impact to 
project 

schedule
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